SARA Il QUARTERLY PROGRESS REPORT
April 1 —June 30, 2004

This report covers the third quarter of FY 2004, namely, the period April 1 — June 30, 2004. It follows
the SARA FY 04 work plan for the period October 1, 2003 — September 30, 2004, with mid-year
modifications to the SO 21 work plan.

SARA I is a service project. As such, it is responsive to the Africa region’s needs, and USAID and
REDSO reguests channeled through AFR/SD, so additional activities may gain priority from time to time
as discussed in the Work Plan.

The strong upsurge in activity noted during the second quarter continued in the third, with a major
reprogramming of SO 21 and the confirmation of SARA’ s extension through September 30, 2005.

Activities as found in the work plan are listed in bold.



SO 19: Adoption of policies and strategiesfor increased sustainability, quality, efficiency
and equity of health services

Technical Area: Child Survival
Support to AFR/SD
1. Assist AFR/SD with issuesidentification, portfolio management & evaluation.
Expected Outputs:

» |ssuesrelated to child health identified
= Child Survival Core Group meetings organized
Progress toward outputs, problems encountered, proposed solutions:
The taking stock exercise has been the main focus of support to AFR/SD this quarter. See next item.

2. Taking stock of child survival.
Expected Outputs:

= [nformation presented from Mission & key informant interviews

» Best practices documented from selected missions — e-notes, briefs, etc.)
Progress toward outputs, problems encountered, proposed solutions:

Martita Marx, SARA Child Survival Advisor, and Carmen Coles, AED staff consultant to SARA for the stock-taking
exercise, developed “lessons learned” (Section I1) of the “ Taking Stock™ report. They also disseminated “lessons |earned”
to PHN officers at the SOTA meeting for review and feedback, and further analyzed mortality, financial and coverage
data to strengthen “findings” (Section I) of the report.

3. Link with CORE, HCP, BASICS & WHO to promotethe Africa Bureau’'sprioritiesfor child health.
Expected Outputs:

= AFR’sprioritiesin child health promoted
Progress toward outputs, problems encountered, proposed solutions:

Suzanne Prysor-Jones, SARA Project Director, Renuka Bery, SARA Dissemination and Advocacy Manager, and
Raymond Lambert, SARA Publications Manager, conducted a key informant interview with Y oussef Tawfik, former
SARA staff member and now on the Health Communication Partnership (HCP) staff, to make sure that hisfield
experiences were adequately reflected in the private providers' toolkit.

Moving the Private Sector Agenda

1. Organize advocacy forum on involving private providers.
Expected Outputs:

= Intl. steering committee established

» Forum organized in Africa

»  WHO/AFRO takes on capacity development role
Progress toward outputs, problems encountered, proposed solutions:

The steering committee for the forum on private providers took place in London in early April. Suzanne Prysor-Jones
facilitated the meeting with the help of the Malaria Consortium. A summary of the agreements reached and revised
agenda for the forum have been circulated for review. The forum is now planned for February 2005 in Uganda.




2. Influence programs/ partnersto use health care-seeking behavior datato design programs.
Expected Outputs:

= Specific health care-seeking information gathered & used.
Progress toward outputs, problems encountered, proposed solutions:

This quarter, data on care-seeking behavior for fever related to malariawere analyzed. Data were available for 11
countriesin Africa, and shared with the World Bank and BASICS.

3. Collaborate with WHO/Geneva, et al, to develop & disseminate toolkit for including private practitionersin
child survival & malaria programs.

Expected Outputs:
= Toolkit (paper & CD) developed & disseminated
Progress toward outputs, problems encountered, proposed solutions:

The work has proceeded on the toolkit with additional materials being collected. The main document is being reshaped
and should be ready for circulation in draft by next quarter for review and feedback.

Moving the Community Child Health Agenda

1. Participatein Inter-Agency Working Group (IAWG) meetingson C-IMCI & follow up on required action.

Expected Outputs:

= SARA participation in IAWG
Progress toward outputs, problems encountered, proposed solutions:
No activity this quarter.

2. Participatein WHO/AFRO, UNICEF and/or BASICS meetingsto facilitate scaling up of C-IMCI.
Expected Outputs:
»  Strategiesto expand C-IMCI developed
Progress toward outputs, problems encountered, proposed solutions:
No activity this quarter.

3. Collaborate with partnersto exploretherole of NGO networksin the scale-up of child health programs.
Expected Outputs:
= NGO networks strengthened in selected countries
Progress toward outputs, problems encountered, proposed solutions:
No activity this quarter.

4. Follow up with AFRO on use of facilitators briefing package for household & community IMCI (C-IMCI).
Expected Outputs:
= Suitable facilitators oriented for C-IMCI
* Planning approach used
Progress toward outputs, problems encountered, proposed solutions:
No activity this quarter.




5. ldentify & disseminate “ best practices’ sustainable approachesfor BCC programs.
Expected Outputs:

Best practicesidentified & disseminated
=  Prior work on issueidentified

» |ssuesrelated to sustainable BCC identified

» Feasible approaches/ possible interfaces identified
Progress toward outputs, problems encountered, proposed solutions:
No activity this quarter.

6. Support theinclusion of AIDS-related issuesin community IMCI.
Expected Outputs:

= Best practicesidentified & disseminated
Progress toward outputs, problems encountered, proposed solutions:

No activity this quarter.

Advocacy on Other Key AFR/SD Priority Issues

1. Look for opportunitiesto advocate for accessto ARI & other CS drugscommodities at community level.
Expected Outputs:
» BASICSresults disseminated & taken forward post-BASICS
Progress toward outputs, problems encountered, proposed solutions:
No activity this quarter.

2. Disseminate findings on funding issues for child health.
Expected Outputs:

= TBD
Progress toward outputs, problems encountered, proposed solutions:
No activity this quarter.

3. Disseminate & promote the use of the COPE tool for child health (with WARHP & AFRO).
Expected Outputs:
= COPE tool adopted & used
Progress toward outputs, problems encountered, proposed solutions:
No activity this quarter.




SO 19: Adoption of policiesand strategiesfor increased sustainability, quality, efficiency
and equity of health services.

Technical Area: Malaria RP

1. Production & dissemination of a document on USAID Malaria programsin Africa.
Expected Outputs:
= TA provided to prepare the document
= Document produced and disseminated
Progress toward outputs, problems encountered, proposed solutions:
The final document was produced this quarter. It is currently being disseminated.

2. Co-sponsor ship of the Regional Integrated Vector Management (VM) Partner ship meeting.
Expected Outputs:

= TA provided by SARA staff & consultants

»  Selected African participants supported to attend

= Report prepared
Progress toward outputs, problems encountered, proposed solutions;
The Second IVM Partnership meeting was held April 22-23, 2004, in Douala, Cameroon. SARA made the necessary
arrangements for the participation in the meeting of Dr. Sambe Duale, SARA Senior Research Manager and Infectious
Diseases Advisor, and 5 representatives from African regional partner institutions and networks (MRTC in Bamako,
IRSS and WAHO in Bobo Dioulasso, and RAOPAG in Cotonou). Unfortunately, due to last minute travel constraints,
only the participant from IRSS in Burkina made it to Douala. Dr. Lucien Manga of WHO/AFRO and Dr. Diabate of

IRSS have informed Dr. Duale that the meeting was successful. The report of the meeting and its recommendations will
be shared with SARA and other partnersin the coming weeks.

3. Support for initiatives on the prevention of malariain pregnancy in Africa.
Expected Outputs:
= Working group meetings held
= Review of MIP policies & guidelinesin ECSA conducted
» Advocacy briefs developed & disseminated
» Malaria& pregnancy brochure & press kit updated, produced & disseminated
Progress toward outputs, problems encountered, proposed solutions:
SARA staff commented on a draft brochure prepared by Dr. John Paul Clark of AFR/SD on HIV/AIDS and malariain
pregnancy.

4. Procurement and dissemination of the AJTMH supplement on the Burden of Malariain Africa.
Expected Outputs:

=  Upto 300 documents procured & disseminated
Progress toward outputs, problems encountered, proposed solutions:
An exchange of e-mails and phone calls between SARA and the NIH Foundation occurred this quarter on preparing a
purchase order for the supplement. The production of the supplement is delayed until August 2004, at which time, SARA
will finalize the purchase order for their purchase.




5. Organize advocacy activitieson involving private providersin health outcomesrelated to child survival &
malaria.

Expected Outputs:

= Intl. steering committee established

= Forum organized in Africa

=  WHO/AFRO takes on capacity development role
Progress toward outputs, problems encountered, proposed solutions:
See Moving the Private Sector Agenda, item #1, above.

6. Technical support for theimplementation of the CORE Group malaria & IMCI work plan for FY 04.
Expected Outputs:

= TA provided by SARA staff and consultant

= Staff of SARA & partner institutions participated in key meetings

= Electronic exchanges organized
Progress toward outputs, problems encountered, proposed solutions;

Sambe Dual e participated in one conference call of the CORE Malaria Working Group this quarter to discuss progressin
the implementation of the CORE FY 04 malariawork plan and to get introduced to Ms. Areana Quinones, the new
malaria coordinator.

7. Technical support for malaria activities of selected African institutions and networks ( e.g., CRHCS, WAHO,
MRTC, WHO/AFRO, RCQHC, ICIPE, ECSACON, RAOPAG).

Expected Outputs:

= TA provided by SARA staff & consultant

= Staff of partner ingtitutions participated in key meetings Electronic exchanges organized
Progress toward outputs, problems encountered, proposed solutions:

Sambe Dual e provided input to the planning of the WAHO and RBM/WARN-sponsored workshop held June 22-24,
2004, in Ouagadougou, Burkina Faso. The purpose of the workshop was to bring national malaria control managers from
ECOWAS member countries together to review progress and constraints toward achieving the Abuja RBM goals.

8. Support a WAHO consultative meeting to identify strategic approachesto the promotion of I TNsfor malaria
prevention & control in West Africa.

Expected Outputs:

= TA provided by SARA & consultants

=  Workshop organized

= Report & advocacy materials prepared & disseminated
Progress toward outputs, problems encountered, proposed solutions:

During the visit of Prof. Moussa Maiga, Deputy Director of WAHO, to DC in May 2004, Sambe Duale arranged for him
to meet with colleagues of the NetMark Project. The meeting provided an opportunity for Prof. Maiga and the NetMark
Project to discuss how to work together on advocacy activitieson ITNsin West Africa. Mr. Martin Alilio of NetMark
was invited by Prof. Maigato present at the WAHO and RBM/WARN-sponsored workshop held June 22-24, 2004, in
Ouagadougou, Burkina Faso.




9. Provide support to the design of advocacy materials on taxes & tariffson I TNs.
Expected Outpuits:

»  SARA support provided
Progress toward outputs, problems encountered, proposed solutions:

Suzanne Prysor-Jones worked with NetMark staff and consultants to giveinitial shape to the taxes and tariffs advocacy
presentation. She also assisted NetMark in devel oping an advocacy strategy within which this model could be used.




SO 19: Adoption of policiesand strategiesfor increased sustainability, quality, efficiency
and equity of health services.

Technical Area: Tuberculosis

1. Dissemination findings of the Women and TB study in Tanzania.
Expected Outputs:

= Development, production & dissemination of briefs & advocacy materials
Progress toward outputs, problems encountered, proposed solutions:
The report was finalized this quarter. At AFR/SD’ s request, however, the report was sent to Ms. Susan Bacheller, TB
Team Leader of USAID/GBH, for review and clearance for publication. Ms. Bacheller has provided comments and
would like another colleague at GBH to also review the document. The GBH comments will be discussed with the
Tanzanian investigators and incorporated in the document before production, which, with dissemination, is anticipated
for next quarter.

2. Support for information sharing on the implementation of TB control programsin African settings.
Expected Outputs:

= |nformation-sharing activities planned and organized.
Progress toward outputs, problems encountered, proposed solutions:

No activity this quarter.

3. Support for the documentation and dissemination of findings on innovative TB-HIV linked programs.
Expected Outputs:

= Literature review, key informant interviews & site visits conducted

= Advocacy briefs produced & disseminated
Progress toward outputs, problems encountered, proposed solutions:
Sambe Duale had a meeting on Monday, June 14", with colleagues of the WHO/AFRO/DDC Tuberculosis Unit to
discuss how the Tuberculosis Unit could coordinate activities with CRHCS and SARA on the documentation of best
practices in the implementation of TB-HIV/AIDS collaborative program interventions and also the dissemination of
findings of the TB and gender study. Prof. Bah-Sow of WHO/AFRO will share the protocol for the documentation of
TB-HIV best practices with SARA. Dr. Duale will contact CRHCS on the status of their TB-HIV documentation
exercise and explore how to link it with WHO/AFRO.




SO 19: Adoption of policiesand strategiesfor increased sustainability, quality, efficiency
and equity of health services.

Technical Area; I nfectious Diseases

1. Dissemination of findings from the documentation of IDSR implementation in Africa.

Expected Outputs:
= TA provided by SARA staff & consultants

= Report & advocacy briefs produced & disseminated
Progress toward outputs, problems encountered, proposed solutions:

The IDSR documentation briefs were part of the background materials disseminated by WHO/AFRO at the 5" IDSR
Task Force held June 15-17, 2004, in Harare, Zimbabwe. In addition, 100 copies of the IDSR briefing packets were sent
to WHO/HQ this quarter to be handed out at various meetings in Geneva.

2. Global Consultation on Disease Surveillance & Response.

Expected Outputs:
=  SARA represented at meeting

= Report prepared & disseminated
Progress toward outputs, problems encountered, proposed solutions:
This activity is completed.

3. Technical support to WHO/AFRO DDC for the development & implementation of an advocacy &
dissemination strategy.

Expected Outputs:
= TA provided by SARA staff & consultants

= Advocacy materials produced & disseminated
Progress toward outputs, problems encountered, proposed solutions:

The 5" IDSR Task Force meeting held June 15-17, 2004, in Harare requested SARA’ s support for the formulation a
regional advocacy and marketing plan for IDSR in the African region. (seeitem # 5 below).

Antonia Wolff, SARA Dissemination Specialist, and Renuka Bery continue to provide technical assistance on an as
needed basis. The WHO/AFRO dissemination officer continues to disseminate a quarterly e-newsletter highlighting
EPI storiesin the news.

4. Technical support to WHO/AFRO for strategy development & advocacy for mobilizing resourcesfor IDSR
implementation (e.g., training, contingency stocks, etc.).
Expected Outputs:

= TA provided by SARA staff & consultants

= SARA represented at partners’ joint planning meeting strategy
= Advocacy materias produced & disseminated
Progress toward outputs, problems encountered, proposed solutions:

SARA is expected to join WHO/AFRO and partners to devel op a comprehensive regional strategy for support to
epidemic preparedness and response (e.g., setting up arapid response network, securing and deploying contingency
stocks of reagents, drugs, vaccines, equipment, communication channels, etc.). WHO/AFRO will prepare the terms of
reference for the exercise and circulate to partnersin early July 2004. It is expected that a draft strategy will be ready for
endorsement by the 6" IDSR Task Force in June 2005.




5. WHO/AFRO Annual Meeting of the Task Force on Integrated Disease Surveillance and Response.

Expected Outputs:
=  SARA & partners represented at meeting Report prepared & disseminated
Progress toward outputs, problems encountered, proposed solutions:

Sambe Duale attended the 5" Integrated Disease Surveillance and Response (IDSR) Task Force meeting held June 15-
17, 2004, in Harare, Zimbabwe.

A meeting of partners was convened on Thursday, June 17", to discuss a joint action plan for the support of IDSR in the
African region. Representatives of WHO, USAID, CDC, CCISD, SARA, PHR+ and AMP discussed approaches,
responsibilities and atimetable for implementing key regional IDSR activities in the next 12 months. SARA is expected
to play arolein the implementation of the following activities:

a) formulate aregional advocacy and marketing plan for IDSR in the Africaregion;

b) Develop acomprehensive regiona strategy for support to epidemic preparedness and response
(e.g., setting up arapid response network, securing and deploying contingency stocks of reagents,
drugs, vaccines, equipment; communication channels, etc.);

¢) Develop TORs and conduct documentation and evaluation of IDSR in selected countries.

6. Technical support to AFR/SD on Epidemic Preparedness & Response, & Transition Initiatives.

Expected Outputs:
= Review meetings held

= TA provided for the development & production of activitiesin this technical area
Progress toward outputs, problems encountered, proposed solutions:

Based on the experience with the Cholera and Meningitis cables, Sambe Duale had some preliminary discussions with
Mary Harvey of AFR/SD and WHO/AFRO colleagues for the preparation of a cable on yellow fever, especialy for
West African countries at risk of epidemic outbreaks (e.g., Guinea, Cote d’ Ivoire, Liberia, Sierra Leone, efc).
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SO 19: Adoption of policiesand strategies for increased sustainability, quality, efficiency
and equity of health services

Technical Area: Nutrition

1. Assist AFR/SD SO 19 team in managing the Nutrition Technical Area (including MTCT/nutrition, HIV/AIDS
issues).
Expected Outputs:
= Coreteam meetings held
= SO 19 portfolio reviews conducted
= Expert advice provided
Progress toward outputs, problems encountered, proposed solutions:

At the beginning of this quarter Ellen Piwoz, SARA Nutrition Advisor and Dorcas Lwanga, SARA Nutritionist, met with
the new AFR/SD HIV/AIDS Advisor Peter Salamato provide an update on key nutrition and HIV/AIDS activities that
SARA isproviding TA on for AFR/SD. At the same meeting, Mr. Salama outlined the key areas of interest in the area of
HIV/AIDS and nutrition noting special interest in Pediatric HIV/AIDS issues.

2. Providetechnical support to AFR Core Groups, G-PHN & CA partnerson nutrition issuesin Africa.
Expected Outputs:

»=  Meetings attended.

= Expert advice/input provided.
Progress toward outputs, problems encountered, proposed solutions:
Dorcas Lwanga provided technical assistance to the FANTA Project as apart of FANTA’s activities to help strengthen
USAID/Lusaka sresponse to HIV/AIDS in Zambia. The FANTA Project is providing technical assistance to the Zambia
National Food and Nutrition Commission (NFNC) on the development of national guidelines on the nutritional care and
support of PLWHA.. FANTA requested Ms. Lwanga' s assistance in reviewing their draft guidelines for technical
accuracy, completeness, logical presentation of information and appropriate citations. Thiswork was completed this
quarter.

3. Evaluate theimpact of AFR/SD nutrition investments & disseminate results:
= Short brief of results of the PROFILES evaluation
= Disseminate results of the West Africa Nutrition Focal Point Network evaluation.
Expected Outputs:

= Brief on PROFILES evaluation completed & disseminated

* Report disseminated in WA sub-region
Progress toward outputs, problems encountered, proposed solutions:
The brief describing the results of the PROFILES eval uation was completed last quarter and placed on the website.
Dorcas Lwanga and Renuka Bery met with Helen Stiefel, PROFILES Coordinator, to discuss dissemination of the brief.
Ms. Stiefel was provided alist of potential programs, people and institutions to which the brief could be disseminated.
The report of the West Africa Nutrition Focal Point network evaluation was completed this quarter. It is currently being
tranglated into English. It will then be published by September 2004 for dissemination at the ECOWAS Nultrition Forum
Sept 20-24, 2004, in Cotonou, Benin.
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4. Nutrition Policy Analysis and Advaocacy:
» PROFILES support to countriesto enhance under standing of ENA & linkageswith HIV/AIDS, RH programs
(emphasison PEPFAR & WA countries).

Expected Outputs:
= Upto 3 countriesin the region assisted as needed
- Benin (Jan. 2004)

Progress toward outputs, problems encountered, proposed solutions:

SARA provided support to Helen Stiefel in organizing a PROFILES application in Zambia (May 24-29, 2004) and
Swaziland (May 31-June 4, 2004). Both PROFILES applications were successfully completed with afollow-up for the
second part of the application, the advocacy part in Zambia scheduled for late August or early September 2004.

West Africa Regional Nutrition Advisor Kinday Samba assisted Helen Steifel in conducting a two-week workshop on
PROFILES for the government of Benin.

5. Strengthen African partners capacity for:
» Useof AFR-supported tools & approachesin NGO & pre-service settingsin the West Africaregion
= Nutrition advocacy in West Africa
= Dissemination of promising practicesin Africathrough regional networks:
- WAHO focal points
- CRHCS nutrition networ k
- Other nutrition networks.

Expected Outputs:
= Meetings organized in 3 countries for NGOs from 6 countriesin West Africa

= Follow-up on implementation of approaches & tools into curriculum of 7 countriesin West Africa

= Workshop conducted to revise training manual integrating elements of approaches & tools

» Workshop conducted to update ANCDI West & Central Africa 10-year action plan & presented to potential
donors

= Support for one regional meeting each for WAHO & CRHCS nutrition focal points

= Dissemination of Regional Training Manual on Essential Nutrition Actionsto Schools & NGOs through focal
points network
Progress toward outputs, problems encountered, proposed solutions;

Kinday Samba organized and facilitated three workshops in collaboration with BASICS to disseminate the nutrition
approaches and tools based on the essential nutrition actions (ENA). The workshops were held in Senegal, Mali and
Burkina Faso for approximately 70 national and international NGOs in total. Follow-up to assess impact of these
workshops on nutrition programs of NGO'sisin progress.

The regional training manual on ENA was finalized and is available in both English and French. It will be disseminated
at the ECOWAS Nutrition Forum in September 2004 in Cotonou, Benin.

Dorcas Lwanga continued to provide technical assistance to the new CRHCS Nutrition Coordinator Mofota Shomari. Ms.
Lwanga provided TA to review anew Nutrition Brief on Nutrition in Times of Disaster. The brief continues to be
forthcoming. Aswell, Ms. Lwanga provided support to Ms. Shomari with input for a presentation on Nutrition and
HIV/AIDS for their upcoming DJCC meeting at which Ms. Shomari will be making a presentation. It is not certain if
there will be a nutrition focal point network meeting thisyear. Ms. Lwangawill follow up with Ms. Shomari on this
issue.
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SO 19: Adoption of Paliciesand Strategiesfor Increased sustainability, Quality, Efficiency,
and Equity of Health Services

Technical Area: Maternal and Newborn Health

1. Join with other partnersto develop & disseminate a program brief that refocusestherole of traditional birth
attendants as part of a facility/community team to improve maternal health.

Expected Outputs:
= Program brief
» Review & discussion by WHO RH focal points
Progress toward outputs, problems encountered, proposed solutions:

Holley Stewart and Suzanne Prysor-Jones continue to have discussions with WHO/AFRO about such abrief. There does
not appear to be aneed at thistime for such a brief asthe role of the TBA has been accepted by most stakeholders to have
changed to that of areferral provider and not someone who provides skilled care at birth or post partum.

2. Providesupport on malariain pregnancy.
Expected Outputs:
» Trandation of malariain pregnancy briefing packet, development of additional fact sheets, etc., in French for
dissemination in francophone countries
=  Work with RAOPAG (West African Network for the Fight against Malaria during Pregnancy)
Progress toward outputs, problems encountered, proposed solutions:

SARA has coordinated electronic discussions between AWARE-RH, RAOPAG and WHO/AFRO for the organization by
WHO/AFRO with support from AWARE-RH of an advocacy training workshop on MIP with the countries who are
members of RAOPAG and other countries who belong to WHO' s West African epidemiological bloc. SARA has aso
facilitated the discussion between AFRO and PATH for materials that were used in a similar workshop with the MIPESA
countries in January 2004.

3. Work with WHO/AFRO & African institutionsto expand REDUCE/ALIVE initiative in Africa through capacity
development of regional consultants.

Expected Outputs:
» Increased monitoring of advocacy impact
»  Capacity development demonstrated
Progress toward outputs, problems encountered, proposed solutions:

Suzanne Prysor-Jones brokered a discussion on REDUCE and ALIVE between WHO/AFRO (Dr. Oluwole) and AWARE-
RH (Dr. Ndong). AWARE has agreed to fund much of the cost of REDUCE/ALIVE in Ghana and possibly also an
application in Burkina Faso. AWARE has also agreed to assist with follow-up of the implementation of advocacy plans
based on REDUCE/ALIVE in West Africa.

SARA aso worked with AFRO to devel op facilitator profiles for REDUCE/ALIVE. AFRO would liketo train a cadre of
regional expertsto roll out REDUCE/ALIVE.
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4. Promote attention / interventions to improve newborn carethrough use of ALIVE, dissemination of best
practices, etc.
Expected Outputs:

= BASICS/Senegal experience disseminated / discussed in AFRO & other forums

» Funding leveraged for ALIVE
Progress toward outputs, problems encountered, proposed solutions:
See previous item. The Mali workshop combined REDUCE with the ALIVE tool for newborn advocacy and helped to
form a partnership of donors working in maternal and neonatal health. Dr. Zeinab Maiga, former head of the Division for
Reproductive Health in the Malian MOH, participated in the workshop and gave the REDUCE presentation at the end-of -
workshop advocacy event.
In addition, various advocacy events were organized in Mali subsequent to the REDUCE/ALIV E workshop:

= A regiona meeting of First Ladies

= A Midwives Association Day
Holley Stewart debriefed USAID/Mali officers who were unable to attend the Mali REDUCE/ALIVE advocacy event
(Ann Hirshey, Sixte Zigirumugabe, Kristina Sow). They will follow up with Dr. Zeinab Maiga, Division Santé de la
Réproduction and the Direction Nationale de la Santé on the Ministry of Health’ s advocacy plan to adapt
REDUCE/ALIVE model for other regionsin Mali and coordinate with the roll-out of the RAPID model. Shortly after the
workshop, Dr. Maiga became Mali’ s Minister of Health.
SARA met with AFR/SD to discuss modalities for promoting newborn health (April 21, 2004), and to suggest way's that
AFR/SD could implement the USAID MNH strategy to promote newborn health.

5. Work with AFRO to build capacity in Africa for formative research on newborns.

Expected Outputs:

= Capacity developed & research planned & conducted
Progress toward outputs, problems encountered, proposed solutions:
SARA staff have been in close contact with WHO/AFRO staff to start the planning of newborn health research to be
funded by USAID (both Global Bureau and AFR/SD). SARA consultant Nancy Nachbar and Holley Stewart will be
meeting with AFRO staff and USAID next quarter to agree on methodology and draft awork plan.
Suzanne Prysor-Jones and Ms. Stewart have been liaising with AFRO and USAID to refine AFRO’ s proposal for
formative research on newborn care. It is expected that Ms. Stewart will meet with AFRO, USAID and AED’ s Nancy
Nachbar in July during WHO’s RH managers’ meeting in Johannesburg to flesh out the details of AFRO’ s proposal, the
timeline, budget and roles and responsibilities of various partners.
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SO 19: Adoption of Policiesand Strategiesfor Increased sustainability, Quality, Efficiency,
and Equity of Health Services

Technical Area: Health Reform

1. Support advocacy on human resources as part of Africa Working Group.
Expected Outputs:
= Advocacy tool developed
Progress toward outputs, problems encountered, proposed solutions:
No activity this quarter.

2. ldentify & disseminate “best practices’ for long-term approachesto continuing education in coor dination with
relevant partners.

Expected Outputs:

= Inter-Agency Working Group established with SARA participation

» Relevant partners & countriesthat have worked with professional associations identified

= Best practicesidentified & collected

= Ways of using continuing education as performance incentive, for license renewal, identified
Progress toward outputs, problems encountered, proposed solutions:
No activity this quarter.

3. Identify & disseminate “best practices’ for developing a critical massfor public health leader ship.
Expected Outputs:

» Partnerswith interest & activitiesin public health leadership identified

» Best practices of foundations, graduate schools, USAID experience & countriesidentified

= University networks strengthened in selected countries
Progress toward outputs, problems encountered, proposed solutions:

Sambe Dual e prepared a paper entitled, The Health Workforce Crisisin Africa: Dimensions and Illustrative Immediate
and Long-Term Responses. This paper outlines the crisis and reviews illustrative short-term responses and long-term
measures to be considered in addressing it.  The paper intended to inform the discussion during the Health Manpower
Crisisin Africa session at the U.S. Agency for International Development (USAID) State-of-the-Art (SOTA) Course for
its health population and nutrition (HPN) staff in Africa, June 9-12, 2004, in Johannesburg, South Africa. SARA also
contracted the services of Mr. Seth Acquah of Ghana and Mr. Tim Martineau of UK, two human resource experts, to
present at the SOTA conference.
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SO 19: Adoption of Paliciesand Strategiesfor Increased sustainability, Quality, Efficiency,
and Equity of Health Services

Technical Area: Expanded Program of Immunization (EPI)

1. Assist AFR/SD SO 19 EPI team in managing the EPI agenda, especially human resour ces/capacity development.
Expected Outputs:

= Assistance provided as needed.
Progress toward outputs, problems encountered, proposed solutions:

SARA provided data on coverage of DPT3 and tetanus coverage to the SOTA meeting and this area was part of the
AFRO review that took place in the previous quarter but whaose report was produced this quarter. It is expected that the
findings related to EPI and the other areas will be worked into the new AFRO grant.

2. Dissemination and advocacy activitiesfor EPI using African institutions.
Expected Outputs:
» Publications produced & disseminated.
Progress toward outputs, problems encountered, proposed solutions:
The WHO/AFRO dissemination officer produces a quarterly e-newsletter that highlights EPI storiesin the news. Thise-
newsl etter reaches hundreds of WHO personnel throughout the Africa region and headquarters. The original ideawas

conceived jointly with SARA staff and SARA’s technical assistance has been instrumental to AFRO in developing this e-
newsdl etter.
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SO 20: Policies and strategies for increased sustainability and quality of reproductive
health services adopted

General —Related to overall SO

1. Assist AFR/SD/HRD SO 20 team with managing the RH results packages.
Expected Outputs:
= Coreteam meetings held
» Results packages completed & periodically updated
= Annual report completed
=  Strategic support & guidance provided to AFR/SD & WHO/AFRO regional RH task force
» Agendaset with AFR/SD prioritiesincluded
= Task force recommendations
=  Follow-up
*  PMP updated
Progress toward outputs, problems encountered, proposed solutions:

Holley Stewart and Joseph Coblentz, SARA Operations Manager, produced for AFR/SD a matrix of third quarter
accruals and pipelines on SO 20 activities.

2. Guidanceto AFR/SD & CA partnerson dissemination & advocacy asrelated to documentation of FP & RH.
Expected Outputs:
= Guidance provided as needed.
Progress toward outputs, problems encountered, proposed solutions:
AntoniaWolff and Holley Stewart helped USAID/GH HIPNet (Health Information and Publications Network

(HIPNet) working group identify needs for future publications and communications materials related to
FP/HIV-AIDS Integration.

3. Issueidentification & promotion of AFR/SD priorities.
Expected Outputs:

» [|ssueidentification & promotion of AFR/SD priorities
Progress toward outputs, problems encountered, proposed solutions:

Holley Stewart prepared for AFR/SD amatrix of all activities by relevant CAs on repositioning family planning. The
matrix is to be updated periodically.

Ms. Stewart will be organizing meetings between AFR/SD and CAsinvolved in devel oping policies and strategies for
addressing the RH needs of youth and for the promotion of RH advocacy through the mediawill be held in the next
quarter to determine how AF/SD priorities are being met in these areas.

20.1.1 Addressing thereproductive health (RH) needs of under served populations (adolescents & men)

1. TA on dissemination of findings of for mative resear ch on male involvement.
Expected Outputs:
= Brief to beincluded in RH briefing packet (French & English)
= Dissemination to RH e-mailing list
» Trandate summary brief in French
Progress toward outputs, problems encountered, proposed solutions:
No activity this period.
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2. Support CERPOD to update information on adolescent RH in theregion by conducting an in-depth analysis
of new DHS data from theregion.

Expected Outputs:

Up-to-date information on ARH in at least four CERPOD member countries where new DHS & other datais
involved

Wall chart or brochure presenting this new information in an accessible way
Development of dissemination strategy
Dataturned into a PowerPoint presentation to be used at meetings

Progress toward outputs, problems encountered, proposed solutions:

Holley Stewart also worked with colleagues at CERPOD to advance the development of advocacy materials to be
generated from the update of adolescent reproductive health in the Sahel. She and Ahmadou Sankaré, CERPOD’s
communication specialist, went through the quantitative and qualitative reports of both consultants to identify key
messages from the findings. Ms. Stewart also worked with Baba Traore and Sadio Traore of CERPOD-INSAH and
Bakary Doumbia of INFO-STAT to determine gaps in quantitative report and further cal cul ations that would be
needed for the final report and dissemination materials.

3. Support CERPOD communication specialist.
Expected Outputs:

Cover Amadou Sankare's salary for first quarter of FY 04, possibly 2™ quarter, until WARP contract with
CERPOD takes over

Progress toward outputs, problems encountered, proposed solutions:

On June 25", Amadou Sankare announced that he was |eaving the CERPOD post for another job with the CILSS in
Bobo-Dioulasso. SARA and CERPOD will discuss who will take over his responsihilities to produce a brochure on
adolescent health in the Sahel as discussed in #2 above.

4. Providetechnical assistanceto CRHCS in therollout of its RH strategy.
Expected Outputs:

Strategy that outlines the key priority RH areas of focus by CRHCS
Development of materials for repositioning FP

Electronic & print FP repositioning advocacy presentation materials specific to ECSA (link with other
partners)

Documentation

Regional & national advocacy action plans

Enhanced commitment to mobilize resources to integrate FP in RH programs
Regional approach for monitoring, evaluating advocacy action plan implementation

Progress toward outputs, problems encountered, proposed solutions:
No activity this quarter.
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20.1.3 New strategiesfor incorporating STI/HIV/AIDS into other existing services adopted

Provide support for addressing theintegration of FP & HIV/AIDS programs.

Expected Outputs:
= Review final reports, finalize briefs & dissemination strategy with POLICY
» Publish & disseminate brief on findings from focus group discussions with clients and providers
» Present findings at forawhere appropriate

Progress toward outputs, problems encountered, proposed solutions:

Holley Stewart and Antonia Wolff both met with Policy’s Koki Agarwal, Brenda Rakama and Karen Hardee to
finalize the dissemination strategy of the Kenyan and Zambian case studiesin FP and HIV integration. Ms. Wolff
worked with Policy and AFR/SD to send the Kenyan and Zambian USAID missions e-copies of recent case studies
conducted in FP and HIV/AIDS integration in both countries. Entitled, Provision and Use of Family Planning in the
Context of HIV/AIDS: Perspectives of Providers, Family Planning and Antenatal Care Clients and HIV Positive
Women, these studies explore how family planning is being implemented in Zambia and Kenya in the context of high
HIV prevaence. The studies were conducted by the Policy Project in collaboration with the SARA Project. AFR/SD
plans to synthesize these studies into two country briefs incorporating findings from two similar studies (Kenya and
Zambia) using expert witnesses. The briefswill target program managers and policy makers. Missionswill be ableto
disseminate them nationally. A poster presentation on the two case studies will be made at the XV International AIDS
conference.

20.1.4 New strategiesfor empowering women developed

1. Support to FGC initiatives.

Expected Outputs:

»  Will depend on activities defined

Progress toward outputs, problems encountered, proposed solutions:

Holley Stewart participated in the interagency FGC working group’ s review of the questionnaire for the FGC module
for the DHS.

2. Support to West African Post-Abortion Care Initiative.
Expected Outputs:
= Compilation & publication of post-Dakar 2002 conference report
- DC-based dissemination meeting on report to develop dissemination strategy
- West African launch of report
- Transfer of Francophone PAC Initiative Committee Secretariat from IntraHealth to CEFOREP
Progress toward outputs, problems encountered, proposed solutions:

At USAID’ srequest, Holley Stewart worked with Margaret Neuse to re-edit the conference report and cover letter in
English and French. The report is being re-printed and will be distributed next quarter to all stakeholders.
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20.2.1 Reproductive health policies/ strategies promotion: Strategiesto strengthen African regional capacity to
plan, manage & implement reproductive health programs developed & promoted

1. Assist Mwangaza to augment itsregional profile & increaseitsinvolvement in social mobilization for RH &
MNH issues.

Expected Outputs:
= Mwangazaactivity briefs
» Mwangaza development of regional White Ribbon Alliance
» Linkages between Mwangaza and other partners
Progress toward outputs, problems encountered, proposed solutions:

Holley Stewart continued working with Mwangaza to finalize its scopes of work for SARA collaboration. She and
Suzanne Prysor-Jones have both discussed with AWARE-RH the possibility of its capacity-building of Mwangaza as
Mwangaza' s SOWs fit AWARE' s mandate. Mwangaza has submitted a rationale for organizing aregional meeting on
socia mobilization implementation in RH programsto SARA. Ms. Stewart will discussits proposal with WHO and
AWARE.

2. Support to African regional institutions (AFRO, CEFOREP, CERPOD).
Expected Outputs:

= Continue to participate as a member of AFRO’ s regional RH task force

» Assist with the development & follow up of task force recommendations

» Coordinate & collaborate with WHO/AFRO on FP, RH, MNH issues/activities

= TA to CEFOREP as sub-regional coordinator of PAC Initiative monitoring

» Guidance to CERPOD as requested to develop or implement RH communi cation/dissemination strategies
Progress toward outputs, problems encountered, proposed solutions:
Holley Stewart and Suzanne Prysor-Jones have provided WHO/AFRO comments several times during various rounds
of finalizing the Regional Partners Road Map for Accelerating the attainment of the Millennium Development Goals

and Reducing Maternal and Newborn Disease and Death. They also suggested that an implementation guide

supplement the Road Map, which Dr. Dayin Oluwole, the director of AFRO’ s Division of Family and RH, drafted and
sent to them for comments.

Ms. Stewart reviewed CEFOREP' s progress report on its activities as the PAC secretariat for Francophone West
Africa. CEFOREP proposed convening a meeting with the country PAC focal points to follow up on the
implementation of country action plansin the last 2 years and share best practices. Ms. Stewart suggested that the
meeting be scheduled during the SAGO, which most focal points would likely attend and where the PAC report can be
launched. CEFOREP will also contact AWARE-RH to discuss possible support for this activity.

20.2.2 Innovative advocacy strategiesto increase support of expanded reproductive health programs developed
& promoted

1. Assessment of outcomes & results of West African media activities.
Expected Outputs:

=  Summary briefing booklet on the story of Pop’ mediafrique (process, lessons learned & results) distilled from
final analysis report

Progress toward outputs, problems encountered, proposed solutions:
No activity this quarter.
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2. Explore activitiesto promote & advocate for the repositioning of FP in RH programs.
Expected Outputs:
» Participate in developing aframework for USAID interagency working group to reposition FP
= Develop & distribute info packets & advocacy tools
Progress toward outputs, problems encountered, proposed solutions;

Holley Stewart organized a meeting with all the CAsinvolved in the Repositioning Family Planning Initiative and
relevant USAID staff to identify evidence or data for strengthening the Repositioning Family Planning presentation
for the June SOTA meeting and discuss additional tools that might be available for Repositioning Family Planning. A
working group for Repositioning FP was established during this meeting. PHNIP sent a draft strategy for the working
group for comment and revision. USAID’s Shawn Malarcher and other staff expect to produce the USAID strategy
shortly.

20.2.3 Strategiesfor improved coor dination among stakeholders and/or partnersfor RH programs developed
& promoted

Support to Advance Africato produce & disseminate a strategic mapping manual for RH services.
Expected Outputs:

= Manual developed

» Dissemination strategy developed with Advance Africa& PARTAGE
Progress toward outputs, problems encountered, proposed solutions:

Antonia Wolff contacted Advance Africain April and, although they indicated that they had made some progressin
finalizing the tool, it was not quite ready for print. We now anticipate that the document will be ready for SARA’s
contribution (assistance with layout, print and dissemination) in the next quarter.
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SO 21: Adoption of Cost-effective Strategiesto Prevent and Mitigate the Impact of HIV/AIDS

Enhanced coor dination of partnersto support HIV/AIDS programsin Africa

1. Assist AFR/SD/HRD Team, as needed, in managing the HIV/AIDS results package.
Expected Outputs:

= Coreteam meetings held.

= SO 21 portfolio reviews organized.

= Performance monitoring plan drafted.

= Peer reviews organized & expert advice provided.

Progress toward outputs, problems encountered, proposed solutions:

SARA HIV/AIDS Advisor Agnieszka Sykes remains the focal point person for HIV/AIDS activities, work plans and
coordination of meetings, as well as preparation of results packages in consultation with technical advisors on the project
and the technical officer at AFR/SD. She played a coordinating role in the preparations for the Regional Economic
Strengthening for OV C consultative meeting that took place in June. She also helped review the AFR/SD priority
HIV/AIDS activities and coordinated actions by the task managers at SARA related to HIV/AIDS.

In addition, several informal meetings were held this quarter with the USAID team involved in HIV/nutrition to discuss
strategies for incorporating food and nutrition interventions into S/GAC guidance and operational plans, to prepare for
the May 11 hearing on hunger and HIV/AIDS in Africa. No problems were encountered.

2. Participatein variousworking groups (i.e. PMTCT, OVC).
Expected Outputs:
= Reports of meetings.
= Follow-up actions developed based on the recommendations.
Progress toward outputs, problems encountered, proposed solutions:
On May 28", Agnieszka Sykes and Renuka Bery attended the first in a series of monthly HIV/AIDS Working Group
meetings held under the direction of AFR/SD’s hew HIV/AIDS Advisor, Peter Salama.

No HANIG meetings were held this quarter.

3. Coordination with partner agencies on HIV/AIDS initiativesin Africa.
Expected Outputs:

»  SARA gaff involved in meetings & electronic exchanges with partners.
Progress toward outputs, problems encountered, proposed solutions:

Agnieszka Sykes maintained communication with Janet Hayman to discuss joint CRHCS activities and the recruitment
of CRHCS' new AIDS Coordinator (salary paid by REDSO). It has been difficult to meet with REDSO due to serious
travel restrictionsto Nairobi.

4. Develop country profilereportsfocused on data & program information.
Expected Outputs:
= Country profiles reports useful for data comparison & programming provided to AfricaBureau & partners.
Progress toward outputs, problems encountered, proposed solutions:
No activity this quarter.
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African I nstitutions/Capacity Building

1. Technical support to CRHCSon key regional HIV/AIDS issues (i.e., pre-servicetraining, policy monitoring,
health manpower, ARVS).

Expected Outputs:
= Follow-up on HIV/AIDS pre-service curricula and incorporation into teaching & examinations.
Reports on HR prepared & disseminated.
Results of policy monitoring documented & disseminated.
Road map for ARV sfinalized & disseminated.
Regional Procurement & Drug Forum guidelinesfinalized & disseminated.

Progress toward outputs, problems encountered, proposed solutions:
Agnieszka Sykes visited CRHCS June 22™ — 24" and worked directly with the staff on the review of pre-service training
curricula, impact of AIDS on Health Workforce assessments and policy monitoring. This technical consultation and

orientation visit enabled Ms. Sykes to meet CRHCS staff and exchange ideas for moving the HIV/AIDS activities and
policy monitoring activities forward.

2. Strengthen RATN in HIV/AIDS training programs.
Expected Outputs:
= TA provided for proposals & follow-up activities.
Progress toward outputs, problems encountered, proposed solutions:

Sambe Dual e was one of three experts selected by RATN to assist with the review of proposals submitted in response to
acdl for ingtitutions to submit proposals to develop and deliver aregional course on Advanced Research Methods
incorporating the Utilization of Research Findings, Operations Research and Monitoring and Evaluation for HIV /AIDS
Program Managersin East and South Africa Region, using “the Problem-oriented Approach”. Based on the reviewers
comments, RATN has selected the Clinical Epidemiology Unit of the University of Nairobi to further develop its
proposal for the delivery of the course on advance research methods. RATN will keep SARA posted on progress in the
development of this course.

3. Support NAP+ to follow-up on key activities.

Expected Outputs:
= [Institutional evaluation & strategic plan follow-up completed.
Progress toward outputs, problems encountered, proposed solutions:

Agnieszka Sykes has been in contact with NAP+ regarding their 2004 work plan activities and budget. The proposal and
budget for 2004 funding was submitted during the quarter and are under negotiation with AED. However, they must
satisfy several contractual requirements pertaining to their 2003 subcontract before they can receive additional funding.

NAP+ isaso the latest member of HACI and was invited to attend the Economic Strengthening Workshop, described
below. Dorothy Odhiambo represented them at the workshop.

4, Strengthen capacity for M& E of HIV/AIDS programsin West Africa.
Expected Outputs:

= HIV/AIDS consultant hired by CERPOD
»  Situation analysis of M& E needs & gaps conducted
» Guidelines & tools disseminated
=  Workshop on M& E conducted.
Progress toward outputs, problems encountered, proposed solutions:

No significant activity this quarter.
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5. Support collabor ative activitieswith WAHO on regional HIV/AIDS activities (military, ARV procurement).
Expected Outputs:

= TA provided for Global Fund applications.
= TA provided by SARA staff & consultants
= Advocacy materials prepared & disseminated.

Progress toward outputs, problems encountered, proposed solutions:

Prof. Moussa Maiga, Deputy Director General of WAHO, was in the US during the month of May 2004 for consultations
with interested partiesin health development in West Africa. Sambe Duale assisted in setting up meetings for Prof.
Maiga with interested parties at the Pentagon, NIH/NIAID, USAID, World Bank, Clinton Foundation and FHI to discuss
WAHO' s strategic plan for addressing HIV/AIDS in the ECOWAS region. A number of areas of potential collaboration
between WAHO and the organizations contacted were identified. Dr. Duale will continue to help WAHO to follow-up on
the above mentioned discussions.

Kinday Samba continued work with Dorcas Lwangain preparing for the upcoming regional nutrition focal point meeting
on Nutrition and HIV/AIDS. The meeting will be held September 20-24 in Cotonou, Benin, and the agendaincludes
participation from al major agencies working on thisissue (including UNAIDS, WHO/AFRO, FAO, WFP, UNICEF
aong with USAID). Thisyear, the SARA Project isin charge of organizing the meeting with WAHO. Letters of
invitation to key technical experts for the technical update were sent and responses received. The CTO letter to cover
participation of some of the technical experts and related costs was approved and signed this quarter.

6. Strengthen the capacity of SWAA to implement key actionsidentified in work plan development wor kshop
supported in FY 03 by SARA.

Expected Outputs:

= TA provided in operationalizing the activities developed in the work plan & their implementation supported
» Reports of the actions implemented.

Progress toward outputs, problems encountered, proposed solutions:
No activity this quarter.

Orphans & Vulnerable Children

1. Understanding the needs of Orphans & Vulnerable Children (OVC): Technical Consultation.
Expected Outputs:

= A background SOTA paper prepared

» Consultation held

* Report of consultation produced & disseminated.
Progress toward outputs, problems encountered, proposed solutions:
The November 2003 Consultative Meeting report has been finalized and disseminated. The OVC SOTA paper isbeing
reviewed by several technical peoplein order to improve sections on psycho-social support and nutrition. SARA has
sent a number of salient OV C reports to missions on behalf of AFR/SD (hard copies and CD-ROMs).
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2. OVC meseting(s) in Africa.
Expected Outputs:

= Economic strengthening & Livelihoods for OV C consultative meeting in Tanzania held, report completed &
disseminated, follow-up actions defined & implementation begun

= TA provided to conference plannersin Africa

= Other activities TBD.

Progress toward outputs, problems encountered, proposed solutions:
Agnieszka Sykes coordinated the planning of the Economic Strengthening (ES) for OV C consultative meeting in mid-
June. Ms. Sykes also provided facilitation support during the workshop and will be coordinating the on-going work of
the established working groups. The groups will work on several areas to promote scaling up of ES for OV C programs.
A workshop report will be finalized in August.

HIV/AIDS and Nutrition, Prevention of PMTCT

1. Prevention of mother-to-child transmission of HIV/AIDS.

Areas:
»  Development and implementation of improved PMTCT policies and guidelinesin Africa.
» Review/analyze status of safe infant feeding policies and practices in PEPFAR/PMTCT countries.
=  ZVITAMBO research and analysis with dissemination of findings on nutrition, HIV and PMTCT.
» Formative research for PMTCT programs.

» Formulate and disseminate improved WHO policies and guidelines and new research findings related to infant
feeding and HIV/AIDS.

= Develop, produce, disseminate new tools and approaches and disseminate new research findings for HIV and
infant feeding counseling.

= Early breastfeeding cessation paper.
Progress toward outputs, problems encountered, proposed solutions:
1) Improved PMTCT guidelines and paliciesin Africa — no activity this quarter.

2) Review status of safe infant feeding policies/practices in PEPFAR countries — Meetings were held with
LINKAGES to discuss this activity. LINKAGES had set aside some core fundsto carry out asimilar type of
assessment and it was agreed that we would work together to carry this activity out. A consultant, Ann Brownlee,
was identified to develop arapid assessment tool and conduct interviews. Unfortunately, Ann was unable to accept
the assignment. A second consultant, Lora lannotti, was also identified but to date there has been no further progress
on this activity. SARA needs to find out from LINKAGES about whether they intend to conduct this activity. AFR
should let us know if it is still deemed to be a priority.

3) ZVITAMBO analysis and dissemination - Work continued on the analysis and dissemination of ZVITAMBO
findings related to HIV and infant feeding. The paper on HIV transmission by early feeding patterns was submitted
to International AIDS Conferences and accepted as an oral poster presentation. The poster was prepared this quarter.
The manuscript was also submitted to a peer —review journal and isunder review. Several presentations of the study
findings have been made to date at USAID, World Bank, FHI, and Society for International Nutrition Research, and
at the SOTA meeting. Further analyses were undertaken to assess the impact of the ZVITAMBO education and
counseling intervention on exclusive breastfeeding, learning HIV test results and postnatal HIV transmission.
Findings were presented at a Symposium on Women'’s Nutrition and HIV/AIDS that was organized by SARA and
UNC/Chapel Hill, aswell asat USAID, FHI, the World Bank, and at the SOTA. A paper describing the intervention
and its impact on breastfeeding, HIV testing behaviors was prepared and accepted for publication in the Journal of
Nutrition. Another paper describing the impact of the intervention on postnatal HIV transmission in women of
unknown HIV statusis now being written and will be submitted to peer review next quarter.

4) Formative research for PMTCT programs— The formative research manual called, What are the options:
Formative research to adapt HIV and infant feeding guidelines to the local context, was finalized, printed,
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disseminated and posted on the WHO website this quarter. SARA provided input to LINKAGES on the design of a
formative research study on infant feeding optionsin Haiti, which was implemented this quarter. LINKAGES aso
implemented their FR study on nutrition and HIV/AIDS, including breastfeeding issues, in Ethiopia. (This study was
designed by Ellen Piwoz last quarter during aLINKAGES TDY to Ethiopia). Some assistance was provided to the
LINKAGES local consultant, Dr. Yared Amare, in terms of how to analyze and present the results. The research tools
that were devel oped were shared with the FANTA Project, which is conducting similar FR on nutrition and
HIV/AIDS. No other PMTCT FR research was supported this quarter.

5) Improved policies and guidelines on HIV/infant feeding with WHO — WHO circulated the draft recommendations
on feeding of non-breastfed infants 6-24 months of age, based on the deliberations of the March 8-10 informal
meeting. SARA provided feedback on these recommendations, and was asked to write a summary of the
recommendations for the health workers to be incorporated into program guidelines. Unfortunately, SARA was
unable to take on thistask due to other work responsibilities and concerns that this would require substantial timeto
develop. WHO agreed to draft thisinternally and circulate for comments.

6) HIV and infant feeding counseling tools — SARA consultant Liz Thomas and Raymond Lambert continued to make
last minute revisions to the WHO counseling tools. There have been many more changes than originally anticipated.
It is hoped that these tools will be produced next quarter.

7) Early breastfeeding cessation paper — no activity this quarter.

2. Nutrition care and support for PLWHA.

Areas:

= Participation in WHO Technical Advisory Group on Nutrition and HIV/AIDS.

=  Development of guidelines for NCS for HIV-positive women and children.

* Review of ARV treatment issues in malnourished popul ations.

» Inclusion of nutrition and HIV/AIDS in pre-service curricula

=  Community-based approaches to nutrition care of children and families affected by HIV/AIDS: CTC study.

= Development and local adaptation of counseling tools on nutrition care and support of PLWHA in the ECSA sub-
region.

=  TA to African institutions and networks to enhance or increase involvement in food, nutrition and HIV/AIDS
issues.

Progress toward outputs, problems encountered, proposed solutions:

1) Participation in WHO Technical Advisory Group — E-mail correspondence continued within the WHO TAG this
quarter to discuss progress on preparing the SOTA review on HIV/nutrition, and next steps for its dissemination. This
activity has been substantially delayed and it is not clear whether it will be taken to completion. WHO, however,
indicated that it is committed to completing the review, and disseminating it at an African meeting tentatively planned for
March or April 2005. A small meeting was held in South Africato discuss the planning of this meeting — including goals,
objectives and partners. SARA did not attend this meeting but it did participate in an informal meeting at the USAID
SOTA meeting to discuss next steps. Asaresult of this meeting, SARA helped to revise the consultation proposal for
WHO, which includes atimeline and way forward. The revised proposal was re-circulated and hopefully will be acted on
by WHO and meeting partners.

2) Development of guidelines for NCSfor HIV-positive women and children — WHO finalized the guidelines for nutrition
care and support for HIV+ women this quarter. The paper will be produced and distributed by WHO and included in a
book being developed by HRSA on care for women with HIV.

3) Review of ARV treatment issues — E-mails were sent out to programsin the field that are providing ARV s to patients
living in areas where malnutrition is endemic to understand the experience on the ground with this intervention. Some
responses were obtained — from MSF/Maawi and from CDC/Abidjan - indicating that malnourished populations were
being treated and that, in some cases, therapeutic foods were provided to address severe malnutrition. A study onthisis
underway in Cote d’ Ivoire and more information should be available later thisyear. A review of the literature suggests
that ARV treatment is feasible in malhourished populations and may independently improve nutrition status (due to
control of viral replication). However, additional program experience is needed on thisissue, particularly since many
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HIV-infected populations are chronically food insecure and request food assistance.

4) Inclusion of nutrition and HIV/AIDSin pre-service curricula — Dorcas Lwanga continued to provide technical support
to develop a pre-service training manual on nutrition and HIV/AIDS for nurses in the ECSA region in collaboration with
the FANTA Project and CRHCS. In September 2003, a needs assessment was conducted among trainers and
administrators at nursing schoolsin the region. Based on the results of the assessment and building on the RCQHC
training manual, in the development of which Ms. Lwanga was aso involved, sessions for the nurses training manual
were drafted. Ms. Lwangawas involved in the development of the assessment, drafting of the sessions, and preparations
for the workshop. A regional workshop with nursing school instructors and administrators was held in Dar-es-Salaam,
Tanzania, December 1-5, 2003, to present the draft sessions, collect input from participants on the module, and facilitate
development of country plans for integration of nutritional care and support into nursing and midwifery training. Ms.
Lwanga was tasked with developing 3 sessionsin total for the nurses' pre-service training manual: nutrition care and
support for HIV-positive pregnant and |actating women, adolescent nutrition in the context of HIV/AIDS (10-19 years)
and child nutrition in the context of HIV/AIDS (2-9 years). Drafts of these sessions were completed this quarter and are
now being reviewed. Incorporation of comments and revisionswill be carried out by Ms. Lwangain the next quarter.

5) CTC study — Work continued on the CTC study this quarter. All interviews were completed and analysisis underway.
Preliminary results were presented at a meeting in Malawi. A fina report of this phase of the research is expected in July.
The paperwork for the second phase of the study isin process. Procedures were discussed with the USAID mission. The
only potential problem at this stage is compl eting the purchase order in time to prevent a delay in study phase 2.
However, SARA isworking very closely with Valid International to prevent this from occurring. The potential concernis
completion of the signature process of the SARA contract modification extending SARA through September 30, 2005.
By June 30", AED had reviewed and signed it but USAID had not yet countersigned. SARA will only be able to process
the purchase order when the modification is signed since the completion of the CTC study is later than the original SARA
compl etion date of September 30, 2004.

6) Local adaptation of counseling toolsin ECSA region - Work on developing counseling tools for the ECSA region
continues in collaboration with the FANTA Project and RCQHC. As part of a set of other counseling materials, Ms.
Lwanga developed counseling cards with key nutrition messages for counselors to use when providing nutrition care and
support for PLWHA.. In May, 2004 aworkshop was held in Jinja, Ugandato present the different draft tools that where
developed to PLWA and counsel ors working with PLWHA in Uganda. Ms. Lwanga was unable to attend this workshop
secondary to personal reasons. Ms. Lwangaworked on revisions of the counseling cards based on the results of the
workshop. The materials are slated to be pre-tested July, 2004 in Uganda and produced in August, 2004. A regiona
workshop is planned for September, 2004 to introduce and disseminate the counseling tools to other ECSA countries. Ms.
Lwanga continues to collaborate on this activity with FANTA and RCQHC.

7) TA to African ingtitutions and networks — As noted above, Kinday Samba isworking closely with WAHO to organize a
regiona meeting on nutrition and HIV/AIDS in September 2004. The CTO letter to cover support of some technical
presenters was approved and signed this quarter.

3. Food security, rural livelihoods and nutrition vulnerability in HIV/AI DS-affected populations.
Areas:

» Review of empirical evidence and program experience on food aid, food security/rural livelihoods and nutrition
in HIV/AIDS-affected and vulnerable populations.

= Development of operational guidance for USAID missions on food, HIV/AIDS and nutrition and preparation of
necessary advocacy and informational materials.

» Participation in analysis of food and nutrition situation in East and Southern Africa.

Progress toward outputs, problems encountered, proposed solutions:

1) Review of evidence — SARA worked closely with AFR/SD and OHA to prepare a brochure on nutrition and
HIV/AIDS (including food issues) for dissemination with SYGAC and other decision-makers. The paper was
produced in May and distributed at the May 11™ congressional hearing, at the SOTA meeting in June, and posted
on theinternet. Copieswere sent to USAID for their use, and the paper was translated into French for the
WAHO focal point meeting and other uses. Several meeting were held with the FANTA Project to discuss the
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preparation of similar materials that specifically address food aid and livelihood issues. FANTA isworking on
the preparation of these complementary materials for USAID. No problems were encountered.

2) Development of operational guidelines— Several meetings were held with AFR, OHA, and FANTA to discuss
the preparation of operational guidelines on nutrition and HIV/AIDS and the status of FANTA work in this area.
FANTA was asked by AFR to draft these guidelines, and SARA provided extensive comments. Meetings were
also held during the SOTA meeting with USAID mission staff on thisissue (from Kenya, Tanzania, Uganda,
Mozambiqgue, Zambia, and South Africa). Following the PEPFAR and SOTA meetings, AFR revised these
guidelines with SARA assistance, and they have been shared with SSGAC. Based on feedback to date, it appears
likely that the operational guidance will be distributed to PEPFAR countries and will be used in development of
Country Operational Plans; however, AFR and SARA need to remain involved in these discussions to insure their
implementation.

3) Participation in analysis of situation in ESA — A meeting was held this quarter with regional representatives of
UNICEF/RIASCO and WFP to discuss the status of their analysis on the food and nutrition situation in ESA (the
UNICEF/Tulane analysis). Some feedback was given on this activity but the next steps on this issue are
uncertain. In addition to this, SARA participated in avery limited way in discussions related to the regional
assessment of food and nutrition and HIV/AIDS in Southern Africa (USAID regional program). It ishoped that
SARA can participate in some way in the country level strategy development work —e.g., in Mozambique — next
guarter. No further problems encountered or anticipated.

Multisectoral Initiatives

1. USAID/AFR strategy for public/private partnershipsin HIV/AIDS activitiesin Africa.
Expected Outputs:

=  Work in Nigeriafinaized & transferred to USAID/Nigeria.
= Country case study produced and disseminated at AGOA mesting.

Progress toward outputs, problems encountered, proposed solutions:
This activity is completed.

2. Impact of morbidity & mortality on cocoa industry in Ghana.
Expected Outputs:

»  Assessment in Ghana & development of follow-up mitigation supported.
Progress toward outputs, problems encountered, proposed solutions:

During the quarter, Boston University and AED negotiated the subcontract and the paperwork was submitted to AED’s
Contracts Department. The latter drafted aletter of authorization for two months such that Boston University could
launch the study. The letter will authorize funding through mid-July, at which point it is hoped that the USAID Office of
Procurement will have approved the entire subcontract. If not, AED will extend the letter of authorization on a monthly
basis.

Health Manpower & Systems

1. Assesstheimpact of HIV/AIDS on the health sector & promote strategies related to mitigating the negative
impact of HIV/AIDS on the health work for ce.

Expected Outputs:
* Production and dissemination of 2 reports on impact of HIV/AIDS on health work force (Kenya, Malawi).
= Country consensus-building workshops planned & carried out in Kenya and Malawi.
» Updating & repackaging of Impact of AIDS on the Health Sector Report.

Progress toward outputs, problems encountered, proposed solutions:

Draft reports for Malawi and Kenyawere circulated and commented on by SARA colleagues and Peter Salama. The
suggested changes to the reports were significant and the data needs to be cleaned up. Thiswork isin progress. Specific
plans and dates for organizing the stakeholder workshops will be identified now that the new HIV/AIDS CRHCS
Coordinator has been hired.
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Pediatric AIDS

1. Support & strengthen pediatric AIDSinitiatives.
Expected Outputs:

= TA & support for issues identification & AFR/SD strategy development with key African partners.
Progress toward outputs, problems encountered, proposed solutions:

SARA staff shared information with CRCHS on ANNECA activities and discussed further work on pediatric AIDS with
CRHCS.

2. Analyses on pediatric HIV/AIDS.
Expected Outputs:
= TBD.
Progress toward outputs, problems encountered, proposed solutions:

1) ZVITAMBO analysis on pediatric HIV- Following avisit by Dr. Jean Humphrey in April, meetings were held
within AFR and with ZVITAMBO to discuss secondary data analyses on pediatric HIV issues. Two analyses
were identified as priorities, given program/policy needs and available data— a comparison of growth patterns
amongst HIV-infected and uninfected children, and analyses of morbidity and mortality in HIV-positive children.
A proposal was prepared by ZVITAMBO for thiswork, and a CTO letter was submitted and signed by AFR staff.
The next step is to complete the purchase order agreement with ZVITAMBO for the analysis and to initiate work.
A delay in the completion of the PO could mean that the work is not completed by the end of the SARA Project,
but SARA isworking closely with ZVITAMBO to avoid this. Here again, the completion of the SARA no-cost
extension signing is key.

2) Modeling estimates — A meeting was held with AFR (Peter Salama) to discuss ways to articulate/compare the
risks of HIV vs. non-HIV-related causes of child death in various African countries and settings. SARA
suggested that the recently published LINKAGESUSAID risk model be used to make these comparisons for a
pre-defined set of countries, including rural/urban comparisons. SARA Publication Assistant Fari Fouladi
worked with Ellen Piwoz to collect the necessary data for this analysis. The next step isto enter the datainto the
risk model (updated with recently published postnatal transmission estimates) and produce a series of graphs
illustrating the anticipated number of HIV infections and non-HIV related deathsin different settings. A paper
will be prepared in collaboration with UNICEF on thisissue. The only anticipated problem at thistime is the
amount of time required to produce all of these graphs and accompanying analysis. SARA may need to contract
Jay Ross to do thiswork. AFR may need to narrow down the number of countries that are used in these
comparisons.
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Dissemination and Advocacy Support to SO 21

1. Produce and disseminate key documents. [RENU]

Expected Outputs:

»  Documents produced and disseminated:

i.
i.
iii.
iv.
V.
vi.
Vii.
viil.
iX.

Guidelines for Positive Women

Guidelines for Positive Children

BMS Guidance

OVC SOTA review

Public-Private Partnership document

Food, nutrition & HIV guidelines

Repackage of health workforce impacts (from Malawi & Kenya)
Update & repackage Impact of AIDS on Health Sector report
Trandation, printing & dissemination of stigmatoolkit into French.

Progress toward outputs, problems encountered, proposed solutions:

This quarter, SARA drafted a plan for strengthening and finalizing the OV C SOTA report at the request of USAID.
Several documents were drafted and distributed at the SOTA meeting in June, including a PowerPoint presentation on the
state of Africa, draft recommendations from the Taking Stock exercise and a document on human resources. The Malawi
and Kenya health work force studies were repackaged this quarter and several data quality issues are being reviewed. The
Stigmatoolkit is being translated into French and should be ready for layout and production at the end of next quarter or

early inyear 6.
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SO 24 Polio

Technical Area: Polio

1. Assist AFR/SD in theimplementation of their SO 24 portfalio.
Expected Outputs:

= Assistance provided as needed.
Progress toward outputs, problems encountered, proposed solutions:

Dr. Sambe Duale reviewed the proposed activities of the WHO/AFRO V accine Preventable Disease Unit to be included
in the USAID 2005 Grant to WHO/AFRO.

2. Continue assisting WHO/AFRO on dissemination and advocacy.
Expected Outputs:

= Assistance provided as needed.
Progress toward outputs, problems encountered, proposed solutions:
See Infectious Disease, Item #3.
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SO: Cross-cutting

Technical Area: Various areas— Monitoring and Evaluation Activities

1. Assist AFR/SD/HRD SO 19, 20 and 21 with issues identification, portfolio management and evaluation.
Expected Outputs:

= Core group meetings organized.

= Joint meetings with partners conducted.

= Expert advice provided.

= Monitoring & evauation activities carried out.

= Technical briefs produced as requested.
Progress toward outputs, problems encountered, proposed solutions:

Sambe Duale led the preparation of the final report of the review of the USAID grant to WHO/AFRO for the period
1999-2003. The review was conducted in March 2004. The final draft report has been sent to WHO/AFRO by AFR/SD
for afinal check before production and dissemination.

Drs. Duale and Suzanne Prysor-Jones reviewed the proposed activities of various units of the Division of Disease
Control of WHO/AFRO to be considered for the USAID 2005 Grant.

2. Consultative meeting on issues and lessons lear ned in building public health capacity in Africa.
Expected QOutputs:

= Meeting organized.

= |ssues and lessons learned paper produced and disseminated.

=  Presentation done at the AfriHealth Regional Conference.
Progress toward outputs, problems encountered, proposed solutions:

A SARA-sponsored Consultative Meeting on Partnerships for Strengthening Public Health Education Capacity in
Africawas held April 6-7, 2004, at the School of Health Systems and Public Health of the University of Pretoriain
South Africa. The meeting was co-organized by AfriHealth (a Rockefeller Foundation-funded research program at the
School of Health Systems and Public Health of the University of Pretoria) and COHRED (the Council on Health
Research for Development, a Geneva-based NGO whose mission is to help build capacity for health research for
development). Sambe Duale worked with Carel |jsselmuiden of COHRED and Dr. Thomas Nchinda, a COHRED/
AfriHealth consultant, to plan and organize the meeting. The final draft report of the meeting has been submitted to
USAID for review before the planned production and dissemination in July 2004.

3. Support for theimplementation of strategic planning and institutional development plansfor WAHO and
CERPOD.

Expected Outputs:

= TA provided to WAHO and CERPOD.
Progress toward outputs, problems encountered, proposed solutions:

Sambe Duale joined a team of resource persons at a WAHO-sponsored sub-regional workshop to create consensus
among the Country Coordinating Mechanisms (CCMs) on leadership for preparing regional Economic Community of
West African States (ECOWAYS) proposals to the Global Fund to Fight AIDS, Tuberculosis and Malaria (GFATM).
The workshop was held March 29 — April 2, 2004, in Dakar, Senegal. A proposa on improved accessto ARVsin the
ECOWAS region was prepared and submitted for the 4" round of the GFATM.

As discussed above, Prof. Moussa Maiga, Deputy Director General of WAHO, wasin the USin May 2004 for
consultations with US-based organizations interested in health development in West Africa. See SO 21, African
Institutions/Capacity Building, item #5, for details.
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4. Technical analysis and expert support for USAID West Africa Regional Program (WARP) and REDSO/ESA.
Expected Outputs:

= TA provided to WARP and REDSO/ESA.
Progress toward outputs, problems encountered, proposed solutions:
Sambe Duale was invited to join the AWARE Project's First Annual Institutional Capacity Development Advisory
Committee Meeting May 26-27, 2004, in Accra, Ghana. To contribute to regional efforts to solve health problems
facing the West Africaregion, the USAID West Africa Regiona Program (WARP) is supporting a 5-year regional
health project - Action for West Africa Region (AWARE) - to achieve the following objective: "Increased adoption of
sustainable RH, HIV/AIDS-STI and Child Surviva policies and approachesin West Africa'. AED has two staff

assigned to the project office in Accra, Ghana. Dr. Duale was not able to attend the meeting in Accra. However, he
contributed electronically to the deliberations of the Committee.
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SO: Cross-cutting

Technical Area: Dissemination and advocacy

Result ia: Capacity to Advocate

1. Provide the Advocacy Guideto groupsto useit (African institutions, CAs, etc.) on request.
Expected Outputs:

» Advocacy Guide provided to selected groups.
Progress toward outputs, problems encountered, proposed solutions:

The Advocacy Guide was reprinted this quarter in both French and English, so dissemination will start again next
quarter.

2. Identify key issuesfor which to advocate.
Expected Outputs:
* Follow-up completed.
* Recommendations made for future.
Progress toward outputs, problems encountered, proposed solutions:

Three issues being pursued this quarter are: (1) SARA is developing atoolkit for countries interested in involving private
providersin child health; (2) Newborn care and programming is evolving into an issue on which SARA will do some
advocacy; (3) SARA has developed a series of draft materials that are being refined on child survival in Africafollowing
the research SARA conducted on USAID child survival programming the past several quarters.

Result ib: Capacity to Disseminate | nfor mation

3. Assist CRHCS in strengthening itsinfo communication activities by developing strategy and hiring an
appropriate staff person.
Expected Outputs:
= Communication strategy developed.
= Staff person recruited and hired.
Progress toward outputs, problems encountered, proposed solutions:

With SARA and PRB input, CRHCS hired an information dissemination coordinator to oversee all communication
activities. He took up his post in mid-June and Renuka Bery has had several teleconferences and e-mail exchangesto
discuss work plan activities and focus activities for the next year.

4. Work with Namibian web competition team to document experience and explore how to replicateit in other
ECSA countries.

Expected Outputs:

»  Namibia experience documented.

= Collaboration with other regional organizations and donors to replicate experience in one other country.
Progress toward outputs, problems encountered, proposed solutions:
No activity this quarter.
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5. Work with African institutionsto build capacity in dissemination and repackaging information.

Expected Outputs:
=  Workshops with CRHCS IDCs, WHO/AFRO, AHILA members.
» |nformation disseminated.
Progress toward outputs, problems encountered, proposed solutions:
Periodic updates with WHO/AFRO and CRHCS. This quarter, CERPOD’ s information person left and will likely not be

replaced. It is more likely that CERPOD will hire a consultant under their SARA subcontract to complete work started
and carry out spot assignments as needed.

6. Assist African institutionsin repackaging information on an as-needed basis.

Expected Outputs:
= Information repackaged and appropriately disseminated.
Progress toward outputs, problems encountered, proposed solutions:

Renuka Bery assisted CRHCS in repackaging a document on safe motherhood programs in the ECSA region. However,
the information is not new or cutting edge, so SARA has advised CRHCS to give serious consideration to not producing
the document. The information has been shared in various forums and meetings.

7. Collaborate with other USAID Projects.
Expected Outputs:

= Dissemination of priority issuesimproved for selected projects.
Progress toward outputs, problems encountered, proposed solutions:

SARA worked with JHPIEGO on a dissemination strategy for the SFPS CD-ROMSs that went out this quarter. SARA

a so submitted a description of the CD-ROM to ABIC who included it in the AFRICA Bureau newsl etter.

SARA staff also collaborated with the Global Health Council to ensure that copies of the Africa Maariareport were
disseminated during a Congressional Briefing to commemorate Africa Malaria Day on April 25"

In addition, SARA sent the Policy Project 50 copies of the RH briefing kits to inform the SADC First Ladies on why
they should continue to support FP programs.

SARA sent the Portuguese version of the Maaria and Pregnancy brochure to JHPEIGO. They plan to include it in their
Portuguese version of the Malaria Resource Package due out next quarter.

Finally, Renuka Bery wrote an article on PEPFAR for ABIC at the request of the HIV/AIDS team.

8. Develop series of Dissemination Briefsto assist projects & African institutionsin developing & carrying out a
dissemination strategy.
Expected Outputs:

» Dissemination briefs devel oped.

= Dissemination strategy developed & implemented.
Progress toward outputs, problems encountered, proposed solutions:
Renuka Bery had discussions this quarter with other colleagues on how to structure this product. Several ideas are being
tested including developing a case study following one document through the entire development, production and
dissemination process.

9. Work with missionsto strengthen their capacity to produce and disseminate materials.

Expected Outputs:
= Workshop reports submitted.
= TA provided.

Progress toward outputs, problems encountered, proposed solutions:
No activity this quarter, though the issue has been raised with AFR/SD and ideas may be discussed in the next quarter.
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Result ic: Capacity to Communicate Electronically

10. Link selected African institution personnel to e-communication opportunitiesthrough CRHCS.
Expected Outputs:

= Selected personnel linked to opportunities.

» Links made between PRB and CRHCS for electronic networking activity.
Progress toward outputs, problems encountered, proposed solutions:

No activity this quarter.

Result iia: Materials Development and Production

11. Design and package information in appropriate formats (books, syntheses, executive summaries, e-notes,
policy briefs/brochures, tools).

Expected Outputs:
= Selected information designed and packaged.
Progress toward outputs, problems encountered, proposed solutions:

Two e-notes (Profiles and Private Practitioners) were developed and shared with AFR/SD but none have been
disseminated.

12. Dissemination of key AFR/SD-SARA cross-cutting products asrequested.
Expected Outputs:

= Products disseminated.
Progress toward outputs, problems encountered, proposed solutions:

Renuka Bery hired a part-time dissemination associate to assist SARA in developing strategies to disseminate
documents that are still on our shelves. He has contacted various organizations to solicit interest in receiving documents.
The solicitations have been well received and SARA isreceiving a number of requests for these documents. These will
be disseminated next quarter.

13. Assessments of use of AFR/SD/HRD-SARA products (3-6 documents/year).
Expected Outputs:
= Use of documents specified in work plan assessed & presentation given.
Progress toward outputs, problems encountered, proposed solutions:
The same dissemination associate assisted SARA in assessing the use of 5 documents. The documents being examined
are:
= The Health Sector Human Resource Crisisin Africa- An issues paper
= HIV /AIDSand Nutrition - A review of the literature and recommendations for nutritional care and support in
sub-Saharan Africa
= Prevention of Mother-to-Child Transmission of HIV in Africa - Practical Guidance for Programs
= Utilizing the Potential of Formal and Informal Private Practitionersin Child Survival: situation analysis and
summary of promising interventions
= Best Practices and Lessons Learned for Sustainable Community Nutrition Programming
In addition, Rebecca Nigmann, SARA Publications Associate, is assessing the Maaria and Preghancy brochure and
press kit. These results will be available next quarter.
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Result iib: Dissemination Channels

14. Mail documentsto targeted mailing list.
Expected Outputs:
=  Documents mailed.
Progress toward outputs, problems encountered, proposed solutions:
3432 documents were mailed out this quarter. 2824 were requested by 165 people and 608 were sent unsolicited.

15. Explore new opportunitiesto disseminate mor e infor mation electr onically, through e-mail, I nter net, etc.,
especially through e-mail groups.
Expected Outputs:
= E-mall lists.
= Fewer documents mailed.
= Increased number of documents on Internet.
= Increased number of hits.
Progress toward outputs, problems encountered, proposed solutions:

5 documents were sent this quarter viae-mail. Also, the website received nearly 160,000 total hits for this quarter, up
from just over 150,000 hits, a 9% increase since last quarter.

The top two downloaded publications were:

1. Qualitative Res. for Improved Health Programs- 541

2. Multisectoral Responsesto HIV/AIDS- 445

16. SARA, AFR and USAID Website maintenance + publications updates.
Expected Outputs:
= Website reviewed and updated on periodic basis.
= Publicationslist moved to USAID site.
Progress toward outputs, problems encountered, proposed solutions:
SARA site-based publications were updated at the end of June to ensure all publication activity is current.

17. Promote information through various listservs (AFRONETS, ReproHIth, WB, AHIL ANet).
Expected Outputs:

= Information promoted as needed.
Progress toward outputs, problems encountered, proposed solutions:

Nutrition and HIV/AIDS: Evidence, Gaps, and Priority Actions (May 2004) and Issues in Postabortion Care: Scaling-
Up Services in Francophone Africa (June 2004) were posted on PRB's "Population and Health Infoshare”.

The Nutrition and HIV/AIDS brochure was submitted to World Bank's Development Gateway site in June. We are
awaiting their review process to see whether or not the brochure will get posted.

18. Develop and send via e-mail quarterly announcement of AFR/SD publications/products.
Expected Outputs:

= Broadcast e-mail sent quarterly.
Progress toward outputs, problems encountered, proposed solutions:

The quarterly announcement currently is going out to 373 recipients, mostly within USAID and the USAID missions.
The publications list went out this quarter on time.
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19. Exploreinteractive CD-ROM development. Assess whether SARA should design an interactive CD-ROM and
develop it, if appropriate.
Expected Outputs:

= New activities of this nature identified, including whether SARA should do CD-ROM.
Progress toward outputs, problems encountered, proposed solutions:
SARA staff developed another html-based interactive CD at the request of the HIV/AIDS team. This CD, Key
Documents on Orphans and Vulnerable Children, was developed in April and was reproduced in house several times to
fulfill the demand. Because most of the CD-duplication was on demand and took place in-house, the project, with CTO
approval, purchased a CD duplicator that will expedite CD duplication in the future and limit the need for outside
production.

20. Assess use of CD-ROM Sin Africa.
Expected Outputs:
= Reports from surveys conducted at various forums.
Progress toward outputs, problems encountered, proposed solutions:
No activity this quarter.

21. Analyzetracking information on major SARA publications.
Expected Outputs:
= |nformation analyzed.
Progress toward outputs, problems encountered, proposed solutions:
Tracking is analyzed on an as-needed basis by various members of the SARA dissemination team.

22. USAID Knowledge Management Fair and Inventory.

Expected Outputs:

= Contribute SARA/AFR experiencesto inventory.

= Advocacy Guide shared at Fair.
Progress toward outputs, problems encountered, proposed solutions:
This activity is completed.

23. OVC mesting.

Expected Outputs:
= Preliminary report on OV C drafted.
= Meeting report drafted.
Progress toward outputs, problems encountered, proposed solutions:
The meeting report was produced and disseminated to conference participants and others on request. This concludes this
activity.

24. Global Consultation on IDSR.

Expected Outputs:

= Presentation done.

=  Trip report drafted.
Progress toward outputs, problems encountered, proposed solutions:
This activity is completed.
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25. Provide TA to all AFR/SD teamsto ensurethat RPs have dissemination & advocacy built into activities.
Expected Outputs:

= TA given & dissemination & advocacy activities reviewed.
Progress toward outputs, problems encountered, proposed solutions:

Renuka Bery and Antonia Wolff have been integral parts of the core teams that have been meeting. These include
HIV/AIDS, Reproductive Health, and Child Survival as necessary.
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